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Topics for Today

• Update on LLW Repository Ltd new segregated 
waste services

• Key Enablers

• New facilities and developments



Vault 9

Vault 8

UK National LLW Repository capacity – March 2009



Segregated Waste Services – overall status

• Metals
– EA Authorisation – out for 

consultation
– 13 potential projects from 9 

consignors
– 3 projects issued for quotation  

• Combustible
– Expressions of Interest - Complete
– Initial short listing - Complete
– Contract Strategy to be issued by end of 

April
– Invitation to Tender – May 2009

• Very Low Level Waste
– Strategic BPEO Study Ongoing,  

forecast completion April 2009
– Options identification and coarse 

screening complete
– Fine Screening workshop complete
– Scoring workshop 30 April
– BPEO study involved EA, SEPA and 

NuLeaf
– Outline strategy to SLC board by May 

2009
– Service Procurement - Ongoing
– Soft Market Testing complete
– Considering whether or not to reissue 

request for Expressions of Interest 

S1
Segregated Waste Only

S3
Segregated Waste Only

S2
Segregated Waste Only



Metallic Waste Combustible 
Waste

HV VLLW

Strategic BPEO Complete Complete Complete by 30 April

Supply 
Chain/BPM

Complete –
Framework 
established

Ongoing – ITT to be 
issued in May, 

Ongoing – soft 
market testing 
complete

Authorisation Consultation 
underway – no 
volume limit

Consultation 
underway – volume 
limit in CEAR

Consultation 
underway – volume 
limit in CEAR

Site ready to 
receive  waste?

Yes (once 
consultation 
complete)

Yes (subject to EA 
approval – site 
specific)

Yes (subject to EA 
approval- site 
specific)

Status of Segregated Waste Services

S1
Segregated Waste Only

S2
Segregated Waste Only

S3
Segregated Waste Only



Barriers…

“I don’t have an authorisation to do anything 
other than dispose of my waste at the LLWR”



Negotiated Regulatory Framework – Waste Treatment

Same 
approach 

for thermal 
treatment

Same 
approach 

for HV 
VLLW



Barriers…

“I don’t have a contract to do anything other than 
dispose of my waste at the LLWR”



Support

Containers

Transport

Combustible

LLW
Repository
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LLW Disposal

VLLW Disposal

Metallic

Compactable

Currently = DFA
2010 = OJEU

The new Service Agreement model

Currently = 
Framework with 
Multiple Suppliers
Later = single 
supplier?

Customer 
Contract

Service Agreement:-
1.Final Disposal
2.Final Disposal with prior treatment
3.Additional Services

Consignors



Barriers…

“I don’t have a container which lets me do 
anything other than dispose of my waste at the 
LLWR”



Reusable Half Height ISO (RHHISO)

• ITT has been issued to five companies for the design and 
certification of RHHISO; 

• RHHISO works with infrastructure at existing sites and is 
compatible with new build assumptions

• Top opening, fully lined load area with tie down points to 
facilitate consignment of smaller quantities of segregated 
waste

• Options for multiple inner containers being assessed 
(magazine)

• Available within 12 months, (subject to licensing)



www.llwrsite.com



New Facilities

• Safe, reliable and effective treatment services
• Safe, secure and environmentally responsible 

alternative disposal sites
• Reliable suppliers to do business with…

Regulatory and commercial frameworks are 
essential, but we need;


