
Low Level Waste 2009

Paul Pointon – Site Project Delivery Manager

LLWR Site & Vault 9 Update

Date: 22nd April 2009



Low Level Waste 2009

Overview of Presentation

• Vault 8
• Segregated Waste 
• Vault 9

– Planning Permission
– Vault 9 Design
– Current Status
– Operational Readiness
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Vault 8 – Capacity Until August 2009
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Segregated Waste

• Safety case approved
• Storage areas ready
• 30 HHISOs re-certified and 

ready for reuse
• First consignment of metals 

for storage prior to treatment 
scheduled for June 2009 
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Key Successes

• Received Planning Permission 
for the Storage of LLW in Vault 
9 on the 22nd January 2008

• Received Planning Permission 
for the temporary stockpile of 
material on Trench 3 on the 25th

November 2008

• Several planning conditions 
imposed by CCC
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Planning Permission Conditions – Key Issues for 
Construction

• Traffic Management Plan 
• Noise Monitoring
• Dust Suppression
• Settlement Ponds
• Reversing Sirens
• Ecological Clearance & Management
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Plan Overview Scheme

ANDY – Can you insert the base 
site plan that you are using to 
show the new material facility 
plan – Showing the Current 
infrastructure
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Proposed Development
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Vault 9 Liner 
Details
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Award of Contract

• Tender Returns – 21st November 2007
• Contract Award Deferred – 1st April 2008 to 30th June 

2008
• Preferred Bidder – Nominated 4th June 2008
• Debriefs Completed – 19th June 2008
• Preferred Bidder Withdrew – 23rd June 2008
• Contract Awarded to Birse Nuclear – 14th July 2008
• Formal Start of Development – 22nd September 2008
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Partial handover of Vault to LLW ops – Q1 2009 
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Bulk Excavation – 45% Complete
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Concrete & BES Batch Plants Operational
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Rail Deliveries – Aggregate, Reinforcement & 
Ancillaries
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Rail Deliveries – Port of Workington
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Rail Deliveries – Millom Main Line Loading
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West Outer Wall Construction - 75% 
Complete
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Secant Pile Wall – 75% Complete
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BES Bottom Layer - 33% Complete
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Geomembrane – Lower Layer - 15% Complete
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Drainage Layer - 15% Complete
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BES Top Layer - 5% Complete
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Delivery Schedule

• Partial Turnover to 
Operations – May 2009

• Operational Safety Case 
Approved

• First HHISO – May 2009
• Contract Completion –

November 2009
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September 2008
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